

COMMUNICATION

Team ID: SWTID-2026-8434

Project Name: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Meeting	All Team Members	To discuss daily tasks, progress and work allocation
2	Progress Update	Weekly	WhatsApp / Team Meeting	Team Members & Team Leader	To review project progress and completed activities
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Meeting	Relevant Team Members	To discuss and resolve project issues and workflow problems
4	Stakeholder Review	Bi-Weekly	Team Meeting	Team Members & Stakeholders	To review project status and collect feedback
5	Final Demo Rehearsal	Once	Team Meeting	All Team Members	To prepare and verify the final project demonstration

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members for project activities	Tasks were discussed and coordinated through regular team communication
2	Issues during Flow Designer configuration	The team discussed the issue and verified the workflow configuration before proceeding
3	Difficulty ensuring the complete workflow was ready for demonstration	The complete Standard Laptop request, approval and Catalog Task flow was reviewed before the final demonstration